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22 September 1955

MEMCRANDIM FOR THE RECCRD

S8UBJECT: Contract No. SC-21-54, The Perkin-Elmer Corporation - Cround
Support Equipment

1. At the time Contract No. SC-21-54 was negotiated, the final requirements
with respect to ground handling equipment were not known in precise encugh
detail to contract for this egquipment. Consequently, this matter was left
out of the contract with the understanding it would be added later by Change
Order.

2. Subsequently, the outlines of the major items required became ¥nown,
especislly with respect to items required for the photographic shop at
Watertown, and with respect to certain major camponents, and designs thereof,
and limited procurement was initiated by Letter Contract for Change Order Ro. 1
to Contract No. 8C-21-54. Amount obligated thereunder was $100,000, FY 1955
funds. :

3. The contractor and subcontractor (Hycon Mfg. Company) heve progressed
under guch Change Order to the point where agreement has been reached with
headquarters project personnel that en additionsl increment of procurement
is possible. Accordingly, this Amendment No. 1 autharizes an addfitional
$150,000 of procurement.

L. The revised concept of the ground handling equipment needed for
support of the photographic portion of the operation is detailed in "Aerinl
Burveying Equimment, Ground Support Operations end Equipment ," dated
1 September 1955. This is e revised edition of a similar document dated
18 June 1955 which latter document was the basis of the limited procurement
authorized under the letter Contract for Change Order No. 1.

5. This reviged edition was the subject of analysis and review at a
meeting held in project headquarters on 19 September 1955, attended by Mr.

lof the Hycon Mfg. Company and Mr. Richard M. Biesell, jr.,

of the project headquarters staff.At

GAD WECUINE, CErvta B Over and above these approved for the previous
limited procurement were approved for procurement and still others were
held ip cbeyance for further study with subsequent determination as to
Frocurcmaepnt action.
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€. In sumary, as a result of this Amendmant, $250,000 will be obligaeed
toward the ground ‘handling equipment. Ultimete cost o%; \isuch equipment
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will be approximately $375,000. When finsl decﬁi::mi:::ed m: gsmg‘ a;.il
equipment desired, a definitive Change Order wi e detad
fo. 8023k o e o pﬁc::diiigilh :pecifications are due

: . of the present time, !
ﬁﬁiﬁ%&uﬁm end &n these ere receiv;ii 3?2:::&% C: :;d£
made e

. It is enticipated that these final technic

by appriximately 1 October 1955 and a definitive Change Order issued

ebout 15 October 1955.
Contracting unzi
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